GOVERNMENT OF ANDHRA PRADESH ABSTRACT

I&CAD Dept.- Lendi Interstate Project – Earthwork Excavation and forming Embankment of Right Bank Canal from Km.9.43 to Km.34.57 (In A.P territory) with its distributaries, sub distributaries, minors and field channels including construction of CD & CM works across main canal, distributaries, sub distributaries, minor and field channels to irrigate an ayacut not less than 22000 acres in 31 villages of Bichkunda and Madnoor Mandals of Nizamabad District – Submission of 2nd E.O.T. proposals – accord – Orders – Issued.

IRRIGATION & C.A.D (P.W- MAJ.IRR.VIII) DEPARTMENT

G.O.Rt.No. 120

Dated.08.03.2011

Read the following:-

- 1. G.O.Rt. No.586, I & CAD (PW.Maj.Irr.VIII) Dept., dated.05.08.2009.
- 2. From the Commissioner, Planning & Development of Godavari Basin, Hyderabad, Lr. No.Comm/GB/DCE/OT5/LENDI/Vol.VIII/308G, dated.25.11.2010.

ORDER:

In the reference 1st read above, the Government has accorded grant extension of time up to 25.09.2010 for completion of the work without liquidated damages, as recommended by the Commissioner and SLSC.

- 2. In the reference 2nd read above, the Commissioner, Planning & development of Godavari Basin, Hyderabad has requested for extension of time upto 26.03.2012 to enable the contractor to complete the work recommended by State Level Standing Committee.
- 3. Government after careful examination of the proposal hereby grant extension of the time up to 25.09.2011 only to the existing agency of M/s Mahalaxmi construction Co., Pune for completion of the work.
- 4. The Commissioner, Planning & Development of Godavari Basin, Hyderabad is requested to take necessary further action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS SECRETATY TO GOVERNMENT

To

The Commissioner, Planning & Development of Godavari Basin, Hyderabad Copy to: The Engineer-in-Chief (I), I&CAD Dept., Hyderabad P.S. to Hon'ble Minister (M & MI)
P.S. to Secretary, I&CAD Department SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER